QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Murray State University
Report Quarter: 2008-2 (April)
Print Date: 07/18/2008
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Postsecondary Education Cabinet/Murray State University
Construct New Residential College Facility Calloway 2004-2006 Complete/In Warranty 100 08/06/07 08/06/07
* Construct New Science Complex - Phase III Calloway 2006-2008 Planning
Comments: Project funds became available on July 1, 2007. MuSU is attempting to facilitate the necessary budget language change to
allow the FB 2006-2008 appropriation to be combined with the FB 2004-2006 appropriation for the required completion of the Biology
and Chemistry building including the connector element.
Construct Open-Sided Stall Barn at Expo Center Calloway 2006-2008 Awaiting Initiation by Agency
Construct Public Safety Building Calloway 2004-2006 In Construction 5 11/16/08
Comments: Scope increase was approved by the CPBO Committee at their December 2007 meeting.
Construct Recreation/Wellness Center Calloway 2002-2004 Complete/Closed Out 100 12/30/04 12/05/05
Equine Instruction Facility Addition Calloway 2002-2004 Complete/Closed Out 100 07/26/05 08/01/05
New Residential College - Richmond Hall Calloway 2006-2008 Revising/Rebidding
* New Science Complex - Phase II Calloway 2004-2006 In Construction 99 03/18/08
Comments: Biology building second floor is complete and occupied. Chemistry shell building and connector element is approximately
99% complete. All work has been suspended due to funding limits. Continued work is contingent on MuSU obtaining the required
budget language change.
Regional Center for Emerging Technology Calloway CPBOC-10/01/01 Complete/Closed Out 100 12/31/05 01/04/06
Renovate A. Carman Pavilion - Phase II Calloway 2006-2008 Awaiting Initiation by Agency
Renovate Ordway Hall Calloway 2006-2008 Awaiting Initiation by Agency
Renovate Pogue Library Calloway 2006-2008 Awaiting Initiation by Agency
Renovate Wells Hall Interior Calloway 2006-2008 Awaiting Initiation by Agency
Renovate White Hall HVAC System Calloway 2006-2008 Awaiting Initiation by Agency
Renovate/Addition - Waterfield Library Calloway 2004-2006 Complete/Closed Out 100 10/22/06 11/20/06
Replace Breathitt Veterinary Center Incinerator Christian 2004-2006 Complete/In Warranty 100 03/15/07 08/07/07
Replace Stewart Stadium Turf Calloway CPBOC-11/01/06 Complete/In Warranty 100 07/30/07 07/30/07

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).

Page 1 of 1



